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ESTIMATE RUN 10/02/2008

ESTIMATE SUMMARY 14:52:01

CONTID: C16048         ESTIMATE NO: 0002 PROG 2005

PCN: 16048-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 DURANGO NORTH CHIPSEAL PERCENT TIME:

PROJECT NO: NH 5502-059                   

US 550 DURANGO NORTH CHIPSEAL

NAME OF ROAD: US 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CACTUS TRANSPORT, INC. PAY PERIOD ENDING 09/09/2008 DATE TIME STARTED 05/29/2008

8211 WEST SHERMAN STREET DATE LET 04/24/2008 DATE WORK BEGAN 07/14/2008

 DATE AWARDED 05/09/2008 DATE TIME STOPPED 09/09/2008

 DATE CONTRACT EXECUTED 05/29/2008 DATE ACCEPTED 09/09/2008

TOLLESON AZ 85353     623 907 2800 DATE NOTICE TO PROCEED 05/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 914,807.66 PARTICIPATING $ $ 447,864.31

AWARD PROJECT AMT: 1,097,998.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,801.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

203.92

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/18/2008 ??:??:??

7/18/2008 ??:??:??

94.18%

53,217.84

447,864.31

447,864.31

442,062.80

$

$

$

$

861,589.82

0.00

861,589.82

0.00

861,589.82

-16,469.98

0.00

845,119.84

0.00

AMOUNT DUE 845,119.84 442,062.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 442,062.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0
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PCN: 16048-BID    ESTIMATE RUN 10/02/2008

PROJECT: NH 5502-059                   ESTIMATE NO: 0002 14:52:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 3,193.000 1,504.000

SF  1,689.000 4,053.60

2.40000 3,193.000 7,663.20

202-00250  
 

0010 COVER COAT MATERIAL (TYPE I) 380,751.000 219,403.000

SY  161,348.000 91,968.36

0.57000 380,751.000 217,028.07

409-01015  
 

0015 EMULSIFIED ASPHALT (SLOW-SETTING) 19,041.000 0.000

GAL 19,041.000 51,410.70

2.70000 19,041.000 51,410.70

411-10255  
 

0020 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

120,340.000 78,985.000

GAL 41,355.000 99,252.00

2.40000 120,340.000 288,816.00

411-10275  
 

0025 *MOBILIZATION 1.000 0.447

L S 0.553 71,890.00

130,000.00000 1.000 130,000.00

626-00000  
 

0030 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 1,500.58

3,001.16000 1.000 3,001.16

626-01000  
 

0035 *EPOXY PAVEMENT MARKING 1,007.000 0.000

GAL 1,007.000 71,930.01

71.43000 1,007.000 71,930.01

627-00005  
 

0040 *PAVEMENT MARKING PAINT (WATERBORNE) 1,026.000 53.000

GAL 973.000 23,361.73

24.01000 1,026.000 24,634.26

627-00011  
 

0045 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

844.000 0.000

SF  844.000 14,187.64

16.81000 844.000 14,187.64

627-30405  
 

0050 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

414.000 0.000

SF  414.000 5,390.28

13.02000 414.000 5,390.28

627-30410  
 

0055 *FLAGGING 1,128.000 453.250

HOUR 674.750 10,121.25

15.00000 1,128.000 16,920.00

630-00000  
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PCN: 16048-BID    ESTIMATE RUN 10/02/2008

PROJECT: NH 5502-059                   ESTIMATE NO: 0002 14:52:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PILOT CAR OPERATION 176.000 97.000

HOUR 79.000 1,580.00

20.00000 176.000 3,520.00

630-00001  
 

0065 *TRAFFIC CONTROL INSPECTION 14.000 7.000

DAY 7.000 2,100.84

300.12000 14.000 4,201.68

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 28.000 10.000

DAY 18.000 28,090.98

1,560.61000 28.000 43,697.08

630-00012  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000

EACH 8.000 384.16

48.02000 9.000 432.18

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 13.000

EACH 50.000 2,701.00

54.02000 63.000 3,403.26

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 120.06

60.03000 4.000 240.12

630-80343  
 

0090 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000

SF  48.000 864.48

18.01000 48.000 864.48

630-80344  
 

0095 *PORTABLE MESSAGE SIGN PANEL 52.000 23.000

DAY 29.000 5,222.03

180.07000 52.000 9,363.64

630-80359  
 

0100 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

18.01000 0.000 0.00

630-80360  
 

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

24.01000 0.000 0.00

630-80363  
 

0110 *TRAFFIC CONE 250.000 75.000

EACH 175.000 3,151.75

18.01000 250.000 4,502.50

630-80380  
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PCN: 16048-BID    ESTIMATE RUN 10/02/2008

PROJECT: NH 5502-059                   ESTIMATE NO: 0002 14:52:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,800.70

1,800.70000 1.000 1,800.70

630-80510  
 

0120 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0125 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0139 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0145 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - FOUR CORNERS 
MATERIALS

0.000 0.000

DOL -43,217.840 -43,217.84

1.00000 -43,217.840 -43,217.84

900-00006  
 

CAT 0200 $447,864.31 859,789.12CURRENT AMT 913,006.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.70000 1.000 1,800.70

620-00020  
 

CAT 0400 $0.00 1,800.70CURRENT AMT 1,800.70 $$

PROJECT TOTAL 447,864.31 $ 861,589.82CURRENT AMT 914,807.66 $$


